

SECRET

Approved For Release 2002/06/14 : CIA-RDP81T00990R000100160023-1

IAD - 103/66
10 October 1966

MEMORANDUM FOR: Director, NPIC
FROM : Chief, Imagery Analysis Division, CIA
SUBJECT : Production Analysis - September 1966

I. The following analysis, related to departmental intelligence production within the CIA/Imagery Analysis Division, is presented for your consideration:

A. Personnel on Board

1. Photo Interpreters

- a. Assigned to IAD on 24 September 1966
- b. Contributing to PI project production
- c. Not contributing to PI project production
(Includes personnel in training and on leave)

2. Non-photo Interpreters

Office of Chief, Staff and Secretarial Personnel

B. Production Man-hours

- 1. Total man-hours expended by substantive branches (19 working days and overtime)
- 2. Total man-hours utilized on PI project production (Includes 574 hours on National Requirements)
- 3. Total man-hours utilized on non-project production (Includes division support, administration meetings, training, leave, etc.)

25X1A

SECRET

SECRET

Approved For Release 2002/06/14 : CIA-RDP81T00990R000100160023-1

4. Percentage of total man-hours utilized on PI project production.
5. Percentage of total man-hours utilized on non-project production.
6. Total overtime man-hours utilized on PI project production.
7. Average man-hours expended per completed project.

C. Projects (For September 1966 Reporting Period) *

1. Number remaining on hand 27 August 1966
(Includes 26 non-substantive projects).
2. Number input during September Reporting Period
(Includes 5 non-substantive projects)
3. Number completed during September Reporting Period
(Includes 8 non-substantive projects)
4. Number remaining on hand 24 September 1966
(Includes 23 non-substantive projects)

* The M.I.S. September 1966 Reporting Period,
28 August - 24 September

II. Highlights of the Month:

A. Requirements/Projects (externally generated)

1. 82 requirements were received from the following requesters:

<u>DDI - 28</u>	<u>DDP - 23</u>	<u>DDSAT - 31</u>
ORR - 19	WH/SA/INTELL - 7	FMSAC - 7
OBI - 2	FE - 8	OSI - 24
OCI - 1	SB - 2	
CGS - 4	FI - 1	
ONE - 2	SOD - 2	
	NE - 2	
	TSD - 1	

25X1A

Approved For Release 2002/06/14 : CIA-RDP81T00990R000100160023-1

SECRET

SECRET

Approved For Release 2002/06/14 : CIA-RDP81T00990R000100160023-1

2. Of the above 82 requirements 79 became Departmental Projects and 3 became National Projects.

B. Briefings/Meetings

1. Division personnel presented briefings to, or consulted with, members of the following organizations:

DDI - ORR, ONE, OCI

DDP - FID, SOD, FED

DDS&T - OSI, ORD, FMSAC

Others - JAEIC, EIC, NSA, NRTSC, JIIRG, USN [REDACTED]

25X1A
25X1A

2. Briefings of Special Interest were as follows:

[REDACTED] consultants
were briefed on Chinese Scientific and Technical
Developments.

25X1A

C. Training and Travel

1. West Coast Missile Trip
2. NASA Space Craft Center, Houston, Texas
3. Laurence Radiation Laboratory, San Francisco, California
4. Savannah River Plant, Georgia
5. Fernald, Ohio

D. General Remarks

1. [REDACTED]
2. [REDACTED], the Plans and
Technology Assistant/DDI
3. [REDACTED]/DDP
visited IAD to review DDP projects which were in
work, in IAD during the present reporting period.

25X1A

25X1A

25X1A

Approved For Release 2002/06/14 : CIA-RDP81T00990R000100160023-1

SECRET

SECRET.

Approved For Release 2002/06/14 : CIA-RDP81T00990R000100160023-1

25X1A

4. [] attended the Association of
American Geographers Convention, Toronto, Canada.

E. Personnel Actions

EOD
Resignations
Total in Process
Placed in Process (September)
Processeses Cancelled

[]

25X1A

[]

25X1A

Distribution:

- Orig - IAD Monthly Report Folder
- 2 - Asst. for Plans & Management
- 2 - IAD/PS
- 1 - IAD

Approved For Release 2002/06/14 : CIA-RDP81T00990R000100160023-1

SECRET